Contract: 60963 Authorization: 50 Date: 7/27/2006
County: Will

Section: (EX,JX&1-D-1)WRS-1

Route: FAP 392 (US Route 6)

District: 1

Project: ACF-392(3)

Description: 4.26 KM OF ROADWAY RECONSTRUCTION, WIDENING, DRAINAGE
IMPROVEMENTS AND TRAFFIC SIGNAL MODERNIZATION ON U.S. ROUTE 6
FROM EAST OF | & M CANAL TO ROBERTS AVENUE AND FROM ROBERTS
AVENUE TO FAI ROUTE 55, LOCATED IN CHANNAHON.

Contractor: Sjostrom & Sons

Awarded Contract Value: $9,895,402.34

Authorization Amount: $52,925.71

Description and Reason for Change: Unknown Ultility

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change represents an adjustment
required by the contract, based on unpredictable developments in the work.





